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COLORADO FY09 EQIP IMPLEMENTATION SCHEDULE* 
Task Target Date  

* Subject to change or modification as determined by the CO NRCS State Conservationist 

♦ State and Area NRCS Program Staff: 
 Final Approval of Screening Criteria, Ranking Criteria, Program     

        Descriptions, etc. 
 Post all required documents to Web 
 Provides support, feedback and oversight as needed. 

 

 
April 2, 2008 – May 

30, 2008 

♦ District Conservationist 
       Send deferral letters to participants 
 

June 2, 2008 

♦ District Conservationist 
        Promote deferred FY2008 applications in ProTracts to FY2009 
 

July 3, 2008 

♦ State and Area NRCS Program Staff 
        Payment schedule finalized and loaded in ProTracts for FY2009 
 

July 3, 2008 

♦  FY09 Application Period Cut-Off Date 
 First Cut-Off date for Applications  

 

 
July 3, 2008 

 
♦ District Conservationist: 

 Provide Local FSA office a list of names of applicants that have been screened as High Priority 
                Applications for “priority processing”.   

 

 
Ongoing 

♦ District Conservationist: 
 All Screened EQIP applications  entered into ProTracts with complete eligibility and vendor 

                information 
 

 
As received  –  
August 1, 2008 

 
♦ Field office ProTracts permission will be shut off for application entry August 4, 2008 

  

♦ District Conservationist: 
 Completion of EQIP Ranking Worksheets with applicants 
 Conservation Planning & Contract Development for High Priority applications 
 Final contract entry into ProTracts of High Priority applications (pending availability of funds) 

 
12/1/2008  

  

♦ ASTC/FOs – Area Office 
 Provide oversight, review, and guidance to Offices – Technical approvals 
 Provide oversight, review, and guidance for ProTracts 
 Use of ProTracts reports for tracking status of applications, progress, etc 

 
Ongoing 

 

  

♦ ASTC(P): 
 Fund High Priority EQIP applications entered in ProTracts 

 
12/2/2008 

  

♦ District Conservationist: 
 Send Tentatively Accepted Letters  

Immediately after 
notification from SO 

  

♦ District Conservationist: 
 Obtain all participant signatures on final contract documents and CD review 
 Indicate contract signing in ProTracts 
 Notify Area Conservationist complete second level review and promote contract approval and    

        fund obligation in ProTracts 

 
January 30, 2009 

  

  
 

  
 


